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Dear Sir'/Madame:
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copies of the attached Status Report #1.
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STATE OF CALIFORNIA

Energy Resources Conservation
And Development Commission

In the Matter of: )
)
Application for Certification ) Docket No. 01-AFC-14
For the Roseville Energy )
Facility (REF) )
)
Applicant Status Report #1

Applicant wishes to extend our apologies for not submitting this Status Report #1
on January 22, 2002, On January 19, 2002, Mr. Sam Wehn, Roseville Energy Facility
(REF) Project Manager, and his wife were involved in a severe automobile accident. Mr.
Wehn's wife was hospitalized for three days and Mr. Wehn has three broken bones in his
right foot. Needless to say, this temporarily impacted the abilify of the REF team to
submit this Status Report in a timely manner.

REF received 104 Data Requests from Staff on November 20, 2001 of which 91
were docketed on December 19, 2001. The balance of the 104 Data Requests are being
worked on and will be docketed in mid-February. The second set of 51 data requests
were received on January 15, 2002 and REF is working with the City of Roseville and
other agencies to respond to the full set of data requests. Applicant is pleased with the
City of Roseville’s support in responding to the Staff data requests. Staff and Applicant
agreed to an extension of the Data Responses. Applicant will submit the data responses
in two increments, the first set on or before February 4, 2002 and the balance on or before
February 18, 2002. A draft set of data responses were provided to Staff for preliminary
review at the January 28, 2002 Workshop.

Appticant is finalizing the Biological Assessment and will file it with Western on
or before February 1, 2002. Western, as the lead federal agency, will commence
consultation with the U.S. Fish & Wildlife Service. Preliminary discussions with
Western and the U.S. Fish & Wildlife Service have been ongoing for over six months,

Applicant is continuing to develop the Emission Reduction Credit (ERC) offset
package for the REF project. REF has identified sufficient ERC’s for the project and 1s
working with Placer County Air Pollution Control District to finalize the Preliminary
Determination of Compliance for public review.



Western’s System Impact Study was docketed on January 25, 2002, Impacts are
being analyzed and provided to Staff. Western has and is currently working diligently to
perfect the System Impact Study results in order to minimize impacts to the environment.
Applicant believes Western has and continues to provide quality and timely results. The
PG&E Gas analysis will be docketed no later than February 1, 2002. Applicant is
working with PG&E to determine the impacts to the REF project.

Applicant desires to express its intent to continue the CEC licensing process to
preserve and enhance the asset value of the Roseville project. The submittal of Data
Responses along with continuing the evaluation of the Roseville project by other state
and federal agencies to continue the licensing process.
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